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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Friday, June 17, 2011  REPORT NO. 130 

WEATHER  Mostly sunny, moderate‐to‐strong wind from southeast  TEMPERATURE  L:80°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
10 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment 
except jon boat idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader (idle) 
Morooka Dump Truck (2) (idle) 
Skidsteer (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew also on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).  

Main topics:  proper precautions for working in the sun and stay hydrated. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Continue a comprehensive armored cap thickness probing survey in the Eastern Cell and northwestern 
area at 30‐foot grid spacing 
 

07:15  USA mobilized to the LaBarge Property. 
 
08:00  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Shirley & Sons crew installing new, longer spuds onto the floating dock being used for armored cap 
thickness probing 

 One CRA crew and two USA crew probing armored cap thickness in shallow‐water areas near the 
central berm using hip waders 

 
08:45  R. Brown mobilized to the Admin area to distribute photos of current site conditions. 
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09:45   R. Brown mobilized to the TxDOT ROW/SJRWP area and joined the armored cap thickness probing 
operations that were already underway. 

 
11:30  All crew off the water for rest and for lunch. 
 
12:45  All crew returned to the Eastern Cell and resumed armored cap thickness probing operations. 
 
15:00  R. Brown mobilized to the Admin area. 
 
16:00  R. Griffith (USA) reported that all crew members are off the water and have returned to the TxDOT ROW 

area or the LaBarge Property. 
 
16:15  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Continued a comprehensive armored cap thickness probing survey in the Eastern Cell and 
northwestern area at 30‐foot grid spacing; the survey was approximately 50 to 60 percent complete by 
the end of the day. 

 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Blane Carlisle, and 7 crew 
Chris Ransome & Associates –2 crew 
Shirley & Sons – 10 crew 
 
Cover Material Delivery Summary as of this Date: 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/17 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  8,794  8,794 (71%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/17 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  8,794  8,794 (71%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  51,602 (83%) 
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PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

3 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown   HRS   9.25  DATE   6/17/11 

(Signature on Hardcopy) 
 
 
 
 
 

 
Photo 1 – Installing new, longer spuds onto the floating dock to improve access to deeper‐water locations 
for probing armored cap thickness. 
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Photo 2 – Survey crew in hip waders measuring armored cap thickness at near‐shore areas near low tide. 
 

 
Photo 3 – Work and survey crews positioning the floating dock for probing armored cap thickness. 
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